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Grouting in North Water Spring

"Davis, Mike" <MDavis@archcoal.com), <petersen@relia.net>, "Craig Clemen...

After a few issues have been dealt with, we are back to grouting today.
Got started late yesterday afternoon after replenishing our bentonite
supplies. lt looks like the grouting will probably continue through
Friday. lf the test curtain is in place and we have not other
interesting problems, we should be done Friday afternoon. lf all does
not go well, it is possible we'll finish up on Tuesday next week.

All of the piezometers we planned to install have been completed and
ground water levels have been measured. A few slug tests have been
performed on selected piezometers and the results so far have been
encouraging. The plan is to submit a report detailing the drill ing,
grouting, and testing as soon as the data collection is complete and
analyzed.

Thanks,

Chris
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